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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         

SUMMARY OF CHANGES   
 
 
SECTION  SF 30 - BLOCK 14 CONTINUATION PAGE  
 
 
 
The following have been added by full text:  
        MODIFICATION P00019 

The following changes are hereby incorporated to the contract: 

1.  Modify attachment J-1700000-04, NTV Requirements, to add the following vehicle. 

 

 
 

2. As a result of the above change the following Sub-ELINs are added. 

 

 

 
 

3. As a result of these changes the following CLINs are increased by a total of , 

and Option Period 2 CLINs are also funded as described below: 

CLIN 0012 – Mgmt/Admin Costs (Annex 2) 

Estimated Cost: $  (increase) 

Max Award Fee: $  (increase) 

Total Amount: $  (increase) 

Funded via Info Subline 001229 (ACRN FK) in the amount of $  

From To
Weight/

Cargo
PAX Towing

NCIS SUV 1 NCIS 5/15/2021 5/14/2022 Diesel
Off Road 

Capable
Daily 5 New Requirement  

BOSC, Naval Support Facility Redzikowo, Poland 

(N62742-16-D-3551, TO N3319118F4417)

Attachment J-1700000-04  

NTV Requirements

Specifications/Requirements/

Remarks

Vehicle 

User

Paying 

Activity
Fuel

Special 

Tire Type

Frequency 

of Use

CapacitiesEst. Date Required

Description Qty

Line Item 0014 - 2nd Option Period

NCIS REQUIREMENTS

C042 NCIS - 1700000 Base Support Vehicles and Equipment (BSVE)

C042AA Provision and Maintenance of NTVs, per Spec Item 3.2 and J-1700000-04 0 6.5 Month

Current OY2 

Quantity

ELIN/Sub

ELIN
Description

Revised 

Quantities for 

OY2

Unit

Line Item 0019 - 3rd Option Period

NCIS REQUIREMENTS

D042 NCIS - 1700000 Base Support Vehicles and Equipment (BSVE)

D042AA Provision and Maintenance of NTVs, per Spec Item 3.2 and J-1700000-04 0 5.5 Month

ELIN/Sub

ELIN
Description

Current OY3 

Quantity

Revised 

Quantities for 

OY3

Unit

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)
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CLIN 0014 – Region 

Estimated Cost: $  (increase) 

Max Award Fee: $  (increase) 

Total Amount: $  (increase) 

 

Funded via Info Subline 001426 (ACRN FK) in the amount of  

 

CLIN 0019 – Region (3rd Option Period) 

 

Estimated Cost: $  (increase) 

Max Award Fee: $  (increase) 

Total Amount: $  (increase) 

 

4. This modification also revises the name of this task order contractor from Kellogg Brown 

& Root Services, Inc. to KBR Services, LLC as specified in KBR’s executed conversion and 

change of name agreement approved by DCMA on 3 March 2021. 

 

5. All other terms and conditions of the contract are unchanged and remain in effect. 

 
 
  
 
 
 
The following have been deleted:  
        MODIFICATION P00018  
 
 
SECTION A - SOLICITATION/CONTRACT FORM  

         
         
                The total cost of this contract was increased by  

.  
                The contractor organization has changed from  
                                KELLOGG BROWN & ROOT SERVICES, INC. 
                                601 JEFFERSON ST 
                                HOUSTON TX 77002-7900 
                                 to  
                                KBR SERVICES, LLC 
                                601 JEFFERSON ST 
                                HOUSTON TX 77002-7900 
                                  
                The remittance organization has changed from  
                                KELLOGG BROWN & ROOT SERVICES, INC. 
                                601 JEFFERSON ST 
                                HOUSTON TX 77002-7900 

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)
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                                 to  
                                KBR SERVICES, LLC 
                                601 JEFFERSON ST 
                                HOUSTON TX 77002-7900 
                                 
  
 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
 
 
        CLIN 0012  
                The estimated/max cost has increased by .  
                The award fee has increased by .  
                The total cost of this line item has increased by  
(EST).  
 
 
 
        CLIN 0014  
                The estimated/max cost has increased by .  
                The award fee has increased by .  
                The total cost of this line item has increased by  
(EST).  
 
        SUBCLIN 001229 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
001229     $0.00  
 FUND ACRN FK 

CPAF 
Funding Doc. No. N6328521RC11020 Customer ACRN: AA 
MILSTRIP: N6328521RC11020 
 

 

 ESTIMATED COST $0.00 
 BASE FEE $0.00 

 SUBTOTAL EST COST + BASE 
$0.00 

 MAX AWARD FEE 
$0.00 

 TOTAL EST COST + FEE 
$0.00 

 ACRN FK 
CIN: 000000000000000000000000000000 
 

$  
 

       
 
        SUBCLIN 001426 is added as follows:  
                 

(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
001426     $0.00  
 FUND ACRN FK 

CPAF 
Funding Doc. No. N6328521RC11020 Customer ACRN: AA 
MILSTRIP: N6328521RC11020 
 

 

 ESTIMATED COST $0.00 
 BASE FEE $0.00 

 SUBTOTAL EST COST + BASE 
$0.00 

 MAX AWARD FEE 
$0.00 

 TOTAL EST COST + FEE 
$0.00 

 ACRN FK 
CIN: 000000000000000000000000000000 
 

$  
 

       
 
 
SECTION E - INSPECTION AND ACCEPTANCE  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 001229: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  N/A  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 001426: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  N/A  
  
 
 
SECTION F - DELIVERIES OR PERFORMANCE  
 
 
The following Delivery Schedule Item has been deleted from CLIN 0012: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 01-DEC-2020 TO 

30-NOV-2021  
N/A  N/A 

FOB:  Destination  
  

  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 01-DEC-2020 TO 

30-NOV-2021  
N/A  N/A 

FOB:  Destination  
  

  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 01-DEC-2020 TO 

30-NOV-2021  
N/A  N/A 

FOB:  Destination  
  

(b) (4)
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          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 01-DEC-2020 TO 

30-NOV-2021  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item has been added to CLIN 0012: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 01-DEC-2020 TO 

30-NOV-2021  
N/A  N/A 

FOB:  Destination  
  

  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 01-DEC-2020 TO 

30-NOV-2021  
N/A  N/A 

FOB:  Destination  
  

  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 01-DEC-2020 TO 

30-NOV-2021  
N/A  N/A 

FOB:  Destination  
  

  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 01-DEC-2020 TO 

30-NOV-2021  
N/A  N/A 

FOB:  Destination  
  

  
 
 
The following Delivery Schedule Item has been deleted from CLIN 0014: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 01-DEC-2020 TO 

30-NOV-2021  
N/A  N/A 

FOB:  Destination  
  

  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 01-DEC-2020 TO 

30-NOV-2021  
N/A  N/A 

FOB:  Destination  
  

  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 01-DEC-2020 TO 

30-NOV-2021  
N/A  N/A 

FOB:  Destination  
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          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 01-DEC-2020 TO 

30-NOV-2021  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item has been added to CLIN 0014: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 01-DEC-2020 TO 

30-NOV-2021  
N/A  N/A 

FOB:  Destination  
  

  
 
 
SECTION G - CONTRACT ADMINISTRATION DATA  
 
Accounting and Appropriation  
 
Summary for the Payment Office  
          
        As a result of this modification, the total funded amount for this document was increased by $  from 

.  
         
SUBCLIN 001229: 
Funding on SUBCLIN 001229 is initiated as follows:  
          
        ACRN: FK  
          
        CIN: 000000000000000000000000000000  
          
        Acctng Data: 1711804 12VC 254 71204   056521 2D 11BVPI  
          
        Increase: $   
          
        Total: $   
          
        Cost Code: 28521RC11020  
         
SUBCLIN 001426: 
Funding on SUBCLIN 001426 is initiated as follows:  
          
        ACRN: FK  
          
        CIN: 000000000000000000000000000000  
          
        Acctng Data: 1711804 12VC 254 71204   056521 2D 11BVPI  
          
        Increase: $   
          
        Total: $   
          

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)
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        Cost Code: 28521RC11020  
 
(End of Summary of Changes)  
 
 
 




